



Summer Village of Grandview

P.O. Box 100 (605 - 2nd Avenue)
Ma-Me-O Beach, Alberta T0C 1X0
Phone: (780) 586-2494 Fax: (780) 586-3567
E-mail: Information@svofficepl.com
Web site: www.grandview.ca

July 5, 2019

NOTICE

Summer Village of Grandview

Re: Road Construction – July 2019

Please be advised that the Road Construction in the Summer Village of Grandview is tentatively scheduled to begin the week of July 8-12, 2019. This scheduled start is dependent on weather. The road construction project is expected to take 4-5 weeks (again depending on weather).

Any rain that falls will delay the project as dry weather is essential for the cement stabilization.

All residents asked to not park any vehicles on the road when the work is being completed in your area.

The contractor will be working in 250-meter sections and these areas of the roads will be closed for approximately a day. Please ensure your vehicles are parked away from this area to ensure you will have access to come and go.

The project will be completed in various stages / sections.

Section 1 is from Township Road 464 (Mail Boxes) to the Municipal Boundary ending in Grandview / entering into Poplar Bay.

- This section will be ground, cement stabilization added and then chip sealed.

Sections 2 is from Range Road 12 to Township Road 464 (Ash Street).

- This section will have spray filling, Cold Mix and Chip Seal.

The project is scheduled to begin with Section 1 - at Township road 464 (Ash Street) near the mail boxes. It will proceed towards Poplar Bay over the next few weeks.

The 2nd Section will be next in the project following Section 1, with repairs, filling and necessary preparations before the final sealing.

Once all the repairs and repacking are completed, the whole road will be chip sealed.

If you have questions regarding parking in your area during construction in your area you may get directions from the Flag Persons from the Construction Company

Please contact the Summer Village Office for all questions regarding the road construction project.

Thank you for your patience in this matter.

Summer Village Office Administration.