



## Summer Village of Grandview

P.O. Box 100 (605 - 2<sup>nd</sup> Avenue)

Ma-Me-O Beach, Alberta T0C 1X0

Phone: (780) 586-2494 Fax: (780) 586-3567

Email: [Information@svofficepl.com](mailto:Information@svofficepl.com)

Website: [www.grandview.ca](http://www.grandview.ca)

---

### Wastewater Update September 27, 2019

#### 1. Local System Operations

Following the commissioning of the wastewater line on September 17, intermittent flows have been observed in some parts of the system. On September 25, the 13 previously commissioned pumps were shut off and the CC valves closed. During the week of September 30, the air relief valves will be checked for proper function. Once continuous flow has been established, the mainline will be recommissioned and the commissioning of pumps will continue. In the meantime, residents must continue to monitor the levels in their tanks and arrange for pump-outs if required.

#### 2. Regional Wastewater System

There have been some delays commissioning Regional Pump Station No. 3, which will provide service to the Grandview and Poplar Bay system. The station is expected to become operational during the week of September 30. Currently, the Grandview system is connected to the Regional Wastewater System using the alternate line through Crystal Springs. We will continue to use the Crystal Springs bypass until operational flows have been proven; thereafter, we will switch to our normal flow path through Poplar Bay and Pump Station No. 3.

#### 3. Pump Installation Program

While these other issues are being worked out, THS is continuing to install the pump packages at those lots where owners have advised that the electrical circuits have been installed to the control panel location. As of this week, a total of 78 pumps have been installed and 13 pumps have been commissioned. Residents who obtained their own electrical permit are reminded that after the electrical work has been completed, they must arrange a final inspection with Superior Safety Codes by calling their Red Deer office.

#### 4. Landscaping

The landscaping program is nearing completion; however, the continuing wet weather is causing periodic delays. We should soon have the remaining work completed.